Onsite Wastewater Systems

DRAFT Rule Development Process and Timeline*

(New/Amended Significant Legislative Rules)

On-Site Advisory Committee Report to the State Board of Health (SBOH),
SBOH approval to begin rule development process

Filed CR-101 with Code Revisers Office

Rule Development Committee (RDC) activity: identify issues & options,
develop draft proposed rules for SBOH to consider

RDC Final Report to the State Board of Health

SBOH consideration and input to DRAFT rule

Finalize formal rule proposal and supporting analysis (CR-102 packet)

File CR-102 with Code Reviser’s Office

Public Comment Period/Public Workshops

SBOH CR-102 Public Hearing on proposed rule

Consideration of public comments and preparation of final rule (CR-103)

SBOH Adoption (CR-103 completed)

File CR-103 with Code Reviser’s Office

Rule becomes effective

*Please note that this is a draft timeline and is subject to change.

November 2001

January 23, 2002

February 2002—
July 2003

September—
October 2003

September—
October 2003

October—
January 2004

February 2004

February—
April 2004

April — May 2004

May—June 2004

June—July 2004

July 2004

Minimum of 31 days
after filing CR-103



